CRICKETLENS

Corrected development roadmap and Stage 1 handoff | 17 October 2026

Current stage: Stage 1 - Dataset Screening & Cleaning (IN PROGRESS). Earlier names containing “Stage02” referred to a development-session/academic numbering mix-up. They did not establish that our development Stage 2 was complete.

Project stages, in the correct order

Stage	What we will do	Status / expected output
1 - Clean data	Screen IPL archive, standardize names, validate overs/runs/wickets, missingness and anomalies	IN PROGRESS - initial CSVs and screening summaries
2 - EDA	Analyze matches, players, teams, venues; plots, descriptive statistics, correlations, interpretations	NOT COMPLETE - four preliminary charts exist
3 - ML models	Build both predictors, validate on 2025, hold out 2026, compare calibration and baselines	NOT COMPLETE - early wicket baseline only
4 - Dashboard	Create six interactive tabs in React; no login	NOT STARTED
5 - Integration	Connect FastAPI models, browser tracker, actual-outcome checks, replay	NOT STARTED
6 - Final report	Consolidate results, limitations, citations, screenshots and project demonstration	ONGOING NOTES; FINAL REPORT PENDING

Key distinction: Stage = project phase; Session = one working session. Report snapshots are retained for traceability, not treated as milestones.

STAGE 1 - CURRENT WORK

Completed initial extraction and screening (not a final audited dataset)

• 1,243 men’s IPL match files for 2008-2026 screened, yielding 295,557 delivery events and 18,768 batting-innings records.

• Seven provisional CSV tables generated: matches, innings, overs, deliveries, batter innings, next-over training checkpoints, and screening issues.

• Innings-level team runs, wickets and legal balls reconciled to ball events for 2,480 ordinary innings.

• 550 censored next-over windows identified, plus a small number of unusual recorded overs; these require further review.

• Six synthetic-fixture automated checks passed after this package was reorganized.

Before we mark Stage 1 finished

• Complete missingness analysis and decisions; explain why an absent winner for a tie/no-result is not simply corrupt data.

• Audit anomalous overs, rain/DLS, reduced innings, early endings and selection bias in wicket examples.

• Normalize venue aliases; review franchise and player identity mapping and invalid/duplicate records.

• Freeze and document rules, rerun validation, and approve the cleaned tables plus data dictionary.

Early work from later stages - not completed stages

We created four exploratory plots (preliminary Stage 2) and a simple next-over logistic-regression model (preliminary Stage 3). On 2025 validation, its Brier score was 0.19831 versus 0.20319 for a constant-rate baseline. 2026 has not been used for final model testing.

GitHub Desktop: what to do now

1. Extract CricketLens_Stage01_GitHub_Update.zip. Copy the contents of its CricketLens folder into your existing local repository root. Do not introduce a nested folder.

2. Inspect Changes. Keep raw IPL ZIPs, processed CSVs and trained model weights out of GitHub; they are gitignored.

3. Commit as Stage 1: IPL parsing and initial data quality audit, then click Push origin.

4. Keep CricketLens_Stage01_Provisional_Processed_Data.zip locally. The outputs are reusable, but still subject to audit changes.

Source: Cricsheet IPL JSON archive supplied by project owner. This document reports an initial processing milestone and does not claim completed EDA, verified final prediction performance or a working website.